Task	Completion Date/ Deadline	2025				2026				2027				2028				2029				2030			
		Q1 Jan-Mar	Q2 Apr-June	Q3 July-Sep	Q4 Oct-Dec	Q1 Jan-Mar	Q2 Apr-June	Q3 July-Sep	Q4 Oct-Dec	Q1 Jan-Mar	Q2 Apr-June	Q3 July-Sep	Q4 Oct-Dec	Q1 Jan-Mar	Q2 Apr-June	Q3 July-Sep	Q4 Oct-Dec	Q1 Jan-Mar	Q2 Apr-June	Q3 July-Sep	Q4 Oct-Dec	Q1 Jan-Mar	Q2 Apr-June	Q3 July-Sep	Q4 Oct-Dec
Task 1: Planning Process Initiation		X	X	X																					
Task 2: Materials Management Planning Committee			X	X	X																				
Task 3: Project Administration		X	X	X	X																				
Task 4: Materials Management Planning Grant				X	X	X																			
Task 5: Materials Management Request for Proposal					X	X	X																		
Task 6: Plan Project Management						X	X	X	X																
Task 7: Data Collection and Discovery Phase						X	X	X	X																
Task 8: Stakeholder Engagement						X	X	X	X																
Task 9: Analysis and Opportunities Phase							X	X	X	X															
Task 10: Prepare Draft Materials Management Plan							X	X	X	X															
Task 11: Plan Adoption										X	X	X	X												
Task 12: Plan Implementation														X	X	X	X	X	X	X	X	X	X	X	X